Draft for discus

sion pur

\Wetland delineati an Wi 5/8/15 yes

\Wetland verification Zach Simmons 5/15/15 yes

DWR to provide USACE text of project purpose/need Ken Bogd 5/15/15 yes

DWR/ICF to provide final REIS compnents to USACE Ken Bogd 5/22/15

USACE to provide final review of EIS Zach Simmons 5/29/15 yes

Preparation of Application Package Karen Shaffer 6/10/15 ves needs verified delineation & project purpose

Range of alternatives for LEDPA Ma-rk Ebbin/ 5/29/15 needs final decision on alts covered in EIS

Brian Plant

. . .. . Mark Ebbin/

Preparation of alternatives analysis information Brian Plant 10/1/15

Identification of the LEDPA Zach Simmons 11/30/15

Conceptual mitigation plan Karen Shaff 8/1/15

Cc?r.ps p.rovndes mitigation ratios based on conceptual 7ach Simmons 10/1/15

mitigation plan

Decision on mitigation provider/contractor Mike Bradbury 9/1/15 YES |must be started NOW

Final mitigation olan documents Karen Shaff 2/15/16 needs mitigation ratios from Corps, needs
‘lgation pia contractor (TBD) mitigation design

Slc;;ps Issues permits for all by crossings needing 408 |/ \ i ons 4/15/16 eeds LEDPA, final mitigation, 401, B.O., 106

poses only 4-20-15
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